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Board votes on resolution 
permitting broader pre- 
construction authorization

AUGUST 2019

Construction
2022

Ground Breaking
EARLY 2021

Construction
2021

Grand Opening
EARLY 2023

SEPTEMBER–DECEMBER 2019
Secure consultants and a third 
party to serve as owner’s 
representative

Present plans to City 
of Milwaukee

FALL 2020

Issue RFQ’s and RFP’s for an 
architect and construction 
manager

JANUARY–FEBRUARY 2020

Bonds are issued
MAY–JUNE 2020

Commence design of project
JUNE–JULY 2020

Funds received
JUNE 2020

Present draft of financing package 
to WCD Board for discussion

MARCH 2020

Select architect and construction 
manager

MARCH–APRIL 2020

Present WCD Board with final 
financing package for review and 
approval

APRIL–MAY 2020

Estimated Highlights for Wisconsin Center Completion

Estimates as of August 2019 
with changes to come.


